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ESTIMATE RUN 08/16/2021

ESTIMATE SUMMARY 07:42:50

CONTID: C20787         ESTIMATE NO: 0002 PROG 2005

PCN: 20787-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 / SH115 INTERSECTION IMPROVEMENTS PERCENT TIME:

PROJECT NO: STM115A-016                   

SH67 / SH115 INTERSECTION IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,473,634.81 PARTICIPATING $ $ 199,859.55

AWARD PROJECT AMT: 2,152,785.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,995.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.00

WORK DAYS

WORK DAYS

21.10%

1,951,614.26

199,859.55

199,859.55

193,863.77

$

$

$

$

522,020.55

0.00

522,020.55

0.00

522,020.55

-12,799.68

0.00

509,220.87

0.00

AMOUNT DUE 509,220.87 193,863.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,863.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

39.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/16/2021

05/19/2021

07/31/2021

03/11/2021

03/26/2021

04/15/2021

04/16/2021
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.025

201-00000  
 

425.000.025

425.00

1.000

L S 

17,000.00000

0010 Removal of Inlet 0.000

3.000

202-00019  
 

3,000.003.000

3,000.00

4.000

EACH

1,000.00000

0015 Removal of Pipe 0.000

89.000

202-00035  
 

2,670.0089.000

2,670.00

245.000

LF  

30.00000

0020 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

27.000

LF  

50.00000

0025 Removal of Sidewalk 254.500

30.100

202-00200  
 

2,846.00284.600

301.00

1,370.000

SY  

10.00000

0030 Removal of Curb and Gutter 0.000

22.000

202-00203  
 

220.0022.000

220.00

1,623.000

LF  

10.00000

0035 Removal of Concrete Curb Ramp 0.000

4.000

202-00206  
 

80.004.000

80.00

77.000

SY  

20.00000

0040 Removal of Concrete Pavement 59.600

0.000

202-00210  
 

1,192.0059.600

0.00

410.000

SY  

20.00000

0045 *Removal of Asphalt Mat 384.700

491.900

202-00220  
 

8,503.02876.600

4,771.43

10,098.000

SY  

9.70000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,194.000

SY  

6.00000

0055 Clean Culvert 3.000

0.000

202-04002  
 

3,000.003.000

0.00

4.000

EACH

1,000.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sawing Concrete (6 Inch) 45.000

10.000

202-05006  
 

605.0055.000

110.00

1,320.000

LF  

11.00000

0065 Sawing Asphalt Material (6 Inch) 441.000

164.100

202-05026  
 

3,025.50605.100

820.50

605.100

LF  

5.00000

0070 Unclassified Excavation (Complete In Place) 822.100

0.000

203-00010  
 

31,157.59822.100

0.00

3,405.000

CY  

37.90000

0075 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

10.000

CY  

77.00000

0080 Potholing 6.000

14.250

203-01597  
 

5,062.5020.250

3,562.50

40.000

HOUR

250.00000

0085 Structure Excavation 465.700

356.900

206-00000  
 

5,758.20822.600

2,498.30

822.600

CY  

7.00000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

216.000

CY  

10.00000

0095 Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

4,742.000

LF  

3.00000

0100 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

96.000

LF  

3.00000

0105 Aggregate Bag 145.000

242.000

208-00035  
 

1,935.00387.000

1,210.00

387.000

LF  

5.00000

0110 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,000.002.000

500.00

3.000

EACH

500.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

11.000

EACH

35.00000

0120 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

4.000

EACH

125.00000

0125 Storm Drain Inlet Protection (Type III) 2.000

0.000

208-00056  
 

250.002.000

0.00

8.000

EACH

125.00000

0130 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

45.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

23.000

EACH

350.00000

0145 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

700.00000

0150 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

11.000

EACH

500.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

800.00000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

5,000.00000

0165 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.500

ACRE

1,500.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

300.000

LB  

2.70000

0175 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0180 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

80.000

HOUR

45.00000

0185 Aggregate Base Course (Class 6) 238.400

0.000

304-06007  
 

17,582.00238.400

0.00

2,511.000

CY  

73.75000

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

89.770

TON 

173.00000

0195 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

89.770

403-34841  
 

8,299.2489.770

8,299.24

3,109.000

TON 

92.45000

0200 Emulsified Asphalt (Slow-Setting) 0.000

15.000

411-10255  
 

45.0015.000

45.00

1,603.000

GAL 

3.00000

0205 *Concrete Pavement (6 Inch) 0.000

74.000

412-00600  
 

6,234.5074.000

6,234.50

798.000

SY  

84.25000

0210 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

93.000

LF  

215.00000

0215 18 Inch Reinforced Concrete Pipe (Complete In Place) 422.330

429.600

603-01185  
 

153,517.79851.930

77,413.92

1,625.000

LF  

180.20000

0220 *Inlet Type 13 (5 Foot) (Special) 0.000

0.000

604-13006  
 

0.000.000

0.00

2.000

EACH

6,200.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

7,460.00000

0230 *Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

1.000

EACH

6,200.00000

0235 *Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

5,600.001.000

5,600.00

3.000

EACH

5,600.00000

0240 Manhole Slab Base (5 Foot) 0.000

1.000

604-30005  
 

7,200.001.000

7,200.00

2.000

EACH

7,200.00000

0245 Manhole Slab Base (10 Foot) 0.000

4.000

604-30010  
 

35,200.004.000

35,200.00

4.000

EACH

8,800.00000

0250 *Concrete Sidewalk 0.000

198.900

608-00000  
 

13,177.13198.900

13,177.13

1,708.000

SY  

66.25000

0255 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

99.000

SY  

125.00000

0260 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

111.000

SY  

237.00000

0265 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

4,030.000

LF  

24.75000

0270 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

127.000

LF  

69.50000

0275 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

12.000

LF  

86.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

60.000

LF  

32.00000

0285 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

3,925.00000

0305 *Construction Surveying 0.182

0.169

625-00000  
 

16,812.900.351

8,095.10

1.000

L S 

47,900.00000

0310 *Mobilization 0.385

0.000

626-00000  
 

95,364.500.385

0.00

1.000

L S 

247,700.00000

0315 *Public Information Management (Tier III) 71.000

35.000

626-01113  
 

6,943.00106.000

2,292.50

160.000

DAY 

65.50000

0320 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

39.000

GAL 

175.00000

0325 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

168.000

GAL 

85.00000

0330 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

106.000

SF  

17.00000

0335 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

948.000

SF  

13.00000

0340 *Flagging 296.000

137.500

630-00000  
 

10,404.00433.500

3,300.00

1,000.000

HOUR

24.00000

0345 *Traffic Control Inspection 13.000

18.000

630-00007  
 

2,015.0031.000

1,170.00

60.000

DAY 

65.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Traffic Control Management 28.000

17.000

630-00012  
 

25,200.0045.000

9,520.00

100.000

DAY 

560.00000

0355 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

100.001.000

0.00

4.000

EACH

100.00000

0360 *Barricade (Type 3 M-C) (Temporary) 0.000

1.500

630-80337  
 

150.001.500

150.00

4.000

EACH

100.00000

0365 *Construction Traffic Sign (Panel Size A) 17.000

5.000

630-80341  
 

660.0022.000

150.00

44.000

EACH

30.00000

0370 *Construction Traffic Sign (Panel Size B) 12.500

3.000

630-80342  
 

465.0015.500

90.00

54.000

EACH

30.00000

0375 *Vertical Panel 37.500

0.000

630-80350  
 

562.5037.500

0.00

75.000

EACH

15.00000

0380 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

4,500.001.500

1,500.00

6.000

EACH

3,000.00000

0385 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0390 *Drum Channelizing Device 8.000

2.000

630-80360  
 

150.0010.000

30.00

50.000

EACH

15.00000

0395 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

8.00000

0400 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,500.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

9,000.000.500

0.00

1.000

EACH

18,000.00000

0410 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

8,500.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 314.750

55.430

700-70016  
 

370.18370.180

55.43

5,000.000

F A 

1.00000

0425 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A On-The-Job Trainee 70.000

168.000

700-70023  
 

238.00238.000

168.00

6,400.000

F A 

1.00000

0440 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

52,200.000

F A 

1.00000

0445 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Modify Irrigation Ditch 0.000

0.000

700-70131  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0455 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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PCN: 20787-BID    ESTIMATE RUN 08/16/2021

PROJECT: STM115A-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0470 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 495,020.55199,859.552,446,634.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

0295 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

0300 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 27,000.000.0027,000.00CURRENT AMT0400 $ $ $

$ 522,020.55199,859.55$2,473,634.81$CURRENT AMTPROJECT TOTAL


